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ACTION PLANNING II: STEPS

Action Item:  PLAN FOR ARTERIALS, STREETS, TREES, OPEN
SPACES AND GREENWAYS

Create detailed action steps for your Action Items.  Make sure action steps adhere to a logical
sequence (i.e. what needs to be done first, second, third, etc.).  Provide details about what will be done,
how and by whom.  Put in preferred target dates for completion of each step.

STEPS
What should be done? How? By Whom? Target Date

1
Establish advisory board

By appointment County commission 6 months

2
Form sub-committees to
address specific areas

By appointment By Advisory Board 2 months

3
Integrated design/master
plan

RLI for consultant Consultant One year

4
Policy enactment (runs
concurrently with
seeking funding)

Public hearings County commission 6 months

5
Seek funding (runs
concurrently with policy
enactment)

Grants, bond
referendum, taxes, fees,
CRA

Cities, counties One year

6
Implement the plan

In phases FDOT, Cities, County 5-20 years

7
Maintenance plan and
funding

Turned over to local
jurisdictions by
Interlocal agreements

Various public works
departments

On-going process


